

Id	Modo de tarea	Nombre de tarea	Duración	Comienzo	Fin	12 ago	o '18 M	s x	26 ago '18 D J
25	*	Pruebas del sistema	7 días	mar 23/10/18	mié 31/10/18				
26	*	Despliege	7 días	jue 01/11/18	vie 09/11/18				
27	*	Produccion	7 días	jue 01/11/18	vie 09/11/18				
28	*	Trabajo de soporte	55 días	mié 15/08/18	mar 30/10/18				
29	*	gestion de cambios	55 días	mié 15/08/18	mar 30/10/18				
30	*	entorno	55 días	mié 15/08/18	mar 30/10/18				
31	*	gestion de proyecto	55 días	mié 15/08/18	mar 30/10/18				





